Draft OB4 Schedule

Tue 8/19/03

2004

ID |Start iggs [Feb [Mar  [Apr May Jun Jul Aug  [Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
1 [Mon 4/14/03 Requirement Analysis . 8/15

2 | Mon 5/26/03 Design (GFS) 11/14

3 Fri 10/31/03 Last Design Review 10/31

4 |Fri11/7/03 COTS Freejze Date <> 11/7

5 Fri 11/28/03 AWIPS Common Freeze Date 11/28

6 | Mon 6/16/03 CUT (GFS) 12/12

7 |Mon 12/1/03 PVCS Code Chk-in 12112

8 | Mon 12/15/03 Government CM Buil 12/19

9 Mon 12/22/03 GFS Hando

10 | Fri2/27/04 SMM Handoff 2/27

11 | Fri 3/26/04 UM Handoff 3/26

12 | Fri 4/23/04 Training Material Handoff <> 4/23

13 | Mon 1/5/04 IRRO > 1/5

14 | Mon 1/12/04 IRR1 112

15 | Mon 1/12/04 Pre-SwIVI%—, 3/5

16 | Mon 3/8/04 IRR2 > 358

17 | Mon 3/8/04 SwiT 4/16

18 | Fri 4/2/04 Last DR Check-in Before SIT 4/2

19 | Mon 4/19/04 IPR# <> 4/19

20 |Mon 4/19/04 SIT 6/4

21 | Mon 4/26/04 Integrated Alpha Test 5/21

22 | Mon 5/3/04 Alpha CD to WDTB 5/3

23 | Fri5/21/04 Last DR Check-in 5/21

24 | Fri6/4/04 IPR #2 6/4
25 |Mon 6/7/04 SyAT dry run 6/11
26 |Tue 6/8/04 Beta Test 8/4
27 | Mon 6/14/04 BDR <> 6/14
28 | Fri7/16/04 Last Beta Fix Check-in <> 7/16
29 | Tue 7/27/04 TRR > 7127
30 |Wed 7/28/04 SyAT m /3
31 | Thu 8/12/04 SVR <> 8/12
32 | Mon 8/16/04 Start Deployment <> 8/16
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